BILL NO. S-81-12-17

SPECIAL ORDINANCE NO. S-303-81

AN ORDINANCE approving Change Order No. 1, for 1022-81, Butz Subdivision, in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 for 1022-81, Butz Subdivision, to T-G Excavating, Inc., in connection with the Board of Public Works, for:

> to complete the water main improvement resolution 1022-81. The necessity for change is to equate the contract amount to correct amounts for work acturally performed,

in the amount of $718.05, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed, and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND LEGALITY DECEMBER 4, 1981.

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___ M.,E.S.T.

DATE: 12-9-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third ~~time~~ in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-22-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ No. S-303-81 on the 22nd day of December, 19 81.

ATTEST: Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL) John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of December, 19 81, at the hour of 10:00 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 28th day of Dec. 19 81, at the hour of 3 o'clock P M.,E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-12-17

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, for 1022-81, Butz Subdivision in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-22-81

DATE

CONCURRED IN

CHARLES W. WESTERMAN, CITY CLERK

5543

(6)

Memorandum

To BOARD OF PUBLIC WORKS Date NOVEMBER 17, 1981

From TERRY L. ATHERTON

Subject CHANGE ORDER #1 (FINAL) BUTZ SUBDIVISION - RESOLUTION #1022-81
B. O. 79-80

COPIES TO:

Attached is Change Order #1 (Final) for the above subject project for your execution and processing.

A Final Invoice, submitted by T-G Excavating, has been processed through the Controller's Office according to Revolving Barrett Law procedures. Payment up to the amount of the original contract amount has been requested.

This Change Order equates the final contract amount to the amount actually invoiced.

If you have any questions, please call.

Sincerely,

Terry L. Atherton, P. E.
Chief Water Engineer

tla/ep

Attachment: 1

Council 12/8/81

BOARD OF PUBLIC WORKS
RECEIVED
NOV 18 1981

71-131-19

11/25/81

CHANGE ORDER

71-131-19 11/25/81

Change Order No. 1 (FINAL)
Project No. --
Name of Project BUTZ SUBDIVISION

Resolution No. 1022-81
Board Order No. 79-80
Date NOVEMBER 16, 1981

To: T-G EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
1	1 L.F.	8" CL 50, DUCTILE IRON PIPE	12.38	12.38	
2	5 L.F.	6" CL 50, DUCTILE IRON PIPE	10.74		53.70
13	15 L.F.	CONCRETE DRIVEWAY REPLACEMENT	11.00	165.00	
14	118 L.F.	TOP SOIL & SEED	0.80	94.40	
15	8 L. F.	CHIP & SEAL RESTORATION	1.33		10.64
16	173 L. F.	SPECIAL BACKFILL FOR DRIVEWAY AREA	6.08		1051.84
17	97 S. Y.	SPECIAL PAVEMENT REMOVAL	1.55	150.35	
4 ALT.	30 L. F.	TOP SOIL & SEED	.80		24.00
			Total Decrease	422.13	
			Total Increase		1140.18
		Net ~~(Decrease)~~ (Increase)	Contract Price		718.05

The sum of $ 718.05 is hereby (added to) ~~(Decrease from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 67,673.35
Current Contract Price Adjusted by Previous Change Order	$ 67,673.35
New Contract Price Including This Change Order	$ 68,391.40

The time provided for completion in the contract for this project is (unchanged) ~~(Increased)~~ ~~(Decreased)~~ by ---- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 11-17-81
Terry L. Atherton, P.E.

Accepted by: Thomas M. Stockamp (Contractor) Date 11/17/81

Approved by: Philip A. Bobler (Director of Water Resources) Date 11/18/81

Approved by: [signature] (Chm. Bd. of Works) Date 11/25/81

Robert Anderson [signature] (Member Bd. of Works) Date 11-25-81

(Member Bd. of Works)

Attested by: Sandra Kennedy (Clerk) Date 11-25-81

Change Order No. 1 - FINAL

Resolution No. 1022-81

Board Order No. 79-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE CONTRACT AMOUNT TO CORRECT AMOUNTS FOR WORK ACTUALLY PERFORMED. ITEM 16 REFLECTS ADDITIONAL COST FOR STONE DRIVE AREA REPLACEMENT DUE TO A CHANGE IN LINE FROM PLANS CAUSED BY UNDERGROUND UTILITIES.

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Jerry C. Bechert

Chief Water Engineer

TITLE OF ORDINANCE Change Order #1, Water Main Improvement, Butz Subdivision, Res. 1022-81

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order #1, Water Main Improvement Resolution 1022-81, Butz Subdivision, T-G Excavating, Inc. - Contractor. The necessity for change is to equate the contract amount to correct amounts for work actually performed. Item 16 reflects additional cost for stone drive area replacement due to a change in line from plans caused by underground utilities.

EFFECT OF PASSAGE Completion of Water Main Improvement Resolution 1022-81.

EFFECT OF NON-PASSAGE The above described Change Order cannot be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $718.05 to be paid for by the Barrett Law Revolving Fund.

ASSIGNED TO COMMITTEE

sa